
GDAAC Notes for
MODIS Technical Team Meeting (g/9/99)

WEEKLY HIGHLIGHTS :
l Installation of ECS Drop 5A.02 complete; checkout in progress

9 Extended checkout has been recommended by GDAAC due to problems encountered afrer  checkout of Drop 5A
0 Received test data to complete integration testing of PGE03 ~2.4.1,  PGE7 1 ~2.0.2

WEEKLY PLAN:
0 Complete extended checkout of ECS Drop 5A.02 to ensure functionality and operability
l Perform regression testing on MODIS PGEs 1,2,3 in ECS Drop 5A.02
l Prepare for MOSS-3 testing
0 Recommence integration testing of PGE7 1 (Ll A subsetter)
l Commence integration testing of PGE03 ~2.4.1

WORK IN PROGRESS AND FUTURE:
l Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs
l Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM STATUS: YELLOW

0 Drop 5A in Ops, TSl modes; Drop 5A.02 in TS2 mode

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes
ops PGEO 1 ~2.1.1 5/2l.l1999  S/27/1999  6/M/1999 6/17/1999 Expected G Launch Version
ops PGEO2 ~2.1.6 7/M/1999 7/19/1999  712711999  7/27/1999 N/A G
ops PGE03 ~2.1  .O 4/30/1999  6/23/1999  6/2441999  7/12/1999 Expected G
Test PGE02 ~2.2.0 6/3/1999 6l2ll1999  6/24/1999 Expected G
Test PGE03 ~2.4.1 6/17/1999 Expected G
Test PGE71 ~2.0.2 7m1999 Expected Y Output file contains PGEOl
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